Dreams to Reality

KEY PLAYERS OF CAPITAL CAMPAIGNS

CAPITAL CAMPAIGN

KEY PLAYER ROLES

Project Team

Publish final list of projects with priority to Trustees for approval. Update and obtain Trustee approval as new projects arise.

Execute projects to include bids, oversight, and managment of project scope, budget and schedule.

Communicate projects status to entire team.

Inspiration Team

Develops Capital Campaign theme, message and communication plan for the larger congregation.

Maintains message alignment with the Project Team.

Reports to Church Council on messaging.

Finance Team

Maintain, track and coordinate the pledged amounts and given funds towards the project.

Work with Project Team and Financial Secretary to ensure funds are available for contractor payments.

Update Trustees on financial standing of capital campaign.

Church Council

Stays informed on overall status.

Receives reports.

Approves projects for presentation to the Charge Conference.

Recommends projects to gain approval from District Committee and DS Consent.

Capital Campaign Chair

Convenes the entire team throughout the Capital Campaign process.

Ensures the process is being followed and aligned among teams.

Tracks overall progress and visibility across teams, Trustees and Church Council.

Acts as liason.

Trustees

Approves overall Project Scope and Plan.

Approves Loans.

Approves execution priority and provides go-ahead approval for each individual project.